


ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy & Mineral Resources  
Agency: B-R Powergen Ltd (BRPL)  
Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue

Date: 29/12/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>A. Schedule Maintenance spare parts</b>																
GR-01	Lot-01	Procurement for the supply of electrical spare parts for kodda 150 MW dual fuel power plant.(Description change, Qty. Change, Value change) (Under LTSA - Basic Parts Agreement)	Item	39	DPM	MD, BRPL.	Revenue of BRPL	12,031,146.16	22-08-22	24-08-22	26-08-22	28-08-22	28-08-22	28-08-22	175	19-02-23
GR-02	Lot-01	Procurement of Engine & TC Schedule & CBM Maintenance Spare Parts (21K(4 Engines), 27K(5 Engines), 24K(3 Engines) & 30K(1 Engines) ) for Kodda 150MW Power Plant, (Description change, Qty. Change, Value change) (Under LTSA - Basic Parts Agreement)	Item	116	DPM	MD, BRPL.	Revenue of BRPL	69,044,858.85	10-01-23	28-01-23	02-02-23	10-02-23	15-02-23	15-02-23	120	15-06-23
GR-03	Lot-01	Procurement of Safety maintenance Spare parts for MAN supply Items(Engine & TC) (Description change, Qty. Change, Value change) (Under LTSA - Basic Parts Agreement)	Item	79	DPM	MD, BRPL.	Revenue of BRPL	21,359,283.73	24-09-22	05-11-22	19-11-22	26-11-22	03-12-22	03-12-22	70	11-02-23
GR-04	Lot-01	Unschedule maintenance Spare parts (E-03) for MAN supply Items.(Description change, Qty. Change, Value change) (Under LTSA - Basic Parts Agreement)	Item	6	DPM	MD, BRPL.	Revenue of BRPL	5,252,528.15	20-10-22	01-12-22	15-12-22	22-12-22	13-10-22	13-10-22	70	22-12-22
GR-05	Lot-01	Procurement of Schedule maintenance spare parts for Oil Mist Eliminator ( Qty. Change)	Item	2	OTM	MD, BRPL.	Revenue of BRPL	11,061,580.00	28-04-23	12-05-23	02-06-23	16-06-23	23-06-23	21-07-23	84	13-10-23
GR-06	Lot-01	Schedule and safety maintenance spare parts for Starting air compressor ( Mechanical) ( Qty. change)	Item	7	OTM	MD, BRPL.	Revenue of BRPL	2,400,000.00	07-05-23	21-05-23	31-05-23	10-06-23	20-06-23	25-06-23	84	17-09-23
GR-07	Lot-01	Unschedule maintenance Spare parts for Starting air compressor (Mechanical) ( Qty. Change)	Item	30	OTM	MD, BRPL.	Revenue of BRPL	4,059,528.24	07-05-23	21-05-23	31-05-23	10-06-23	20-06-23	25-06-23	84	17-09-23
GR-08	Lot-01	Procurement of new starting air compressor (30 bar) (Value Change)	Item	1	OTM	MD, BRPL.	Revenue of BRPL	4,059,528.24	25-01-23	08-02-23	18-02-23	28-02-23	10-03-23	15-03-23	84	07-06-23
GR-09	Lot-01	Schedule,Unschedule and safety maintenance spare parts for Instrument air compressor( Mechanical) ( Qty. Change)	Item	24	OTM	MD, BRPL.	Revenue of BRPL	2,336,828.00	22-01-23	05-02-23	26-02-23	12-03-23	19-03-23	16-04-23	84	09-07-23

  
29/12/2022  
(Sanjoy Kumar Das)  
Sub-Divisional Engineer  
B-R Powergen Ltd

  
29/12/2022  
Md. Motaher Hossain  
Executive Engineer  
B-R Powergen Ltd

  
29/12/2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

  
29/12/2022  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

  
29/12/2022  
(ধুজী প্রসাদ সেন)  
ব্যবস্থাপনা পরিচালক (কাজি কারিড)  
B-R Powergen Ltd.

## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy &amp; Mineral Resources

Agency: B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O &amp; M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-10	Lot-01	Procurement of Compressor Oil (Ultra Coolant) for Instrument Air Compressor of Kooda 150MW Dual Fuel Power Plant ( Qty. Change, Value Change)	Ltr	80	DPM	MD, BRPL	Revenue of BRPL	232,000.00	27-11-22	11-12-22	01-01-23	15-01-23	22-01-23	19-02-23	84	14-05-23
GR-11	Lot-01	Procurement of Schedule and safety maintenance Spare parts for HFO & LO Separator ( Mechanical).( Qty. Change, Value Change)	Item	71	OTM	MD, BRPL	Revenue of BRPL	25,473,200.00	09-01-23	23-01-23	13-02-23	27-02-23	06-03-23	03-04-23	84	26-06-23
GR-12	Lot-01	Unschedule maintenance Spare parts for HFO & LO Separator ( Mechanical).( Qty. Change, Value Change, Method Change)	Item	60	OTM	MD, BRPL	Revenue of BRPL	3,207,997.68	18-01-23	01-02-23	22-02-23	08-03-23	15-03-23	12-04-23	84	05-07-23
GR-13	Lot-01	Procurement of Level two (L-2) maintenance spare parts of Alternator (Unchange)	Item	25	DPM	Board, BRPL	Revenue of BRPL	21,600,000.00	22-01-23	05-02-23	26-02-23	12-03-23	19-03-23	16-04-23	84	09-07-23
GR-14	Lot-01	Procurement of Spare parts of 07 year or 80000 op.count of OLTC , MR (Unchange)	Item	20	DPM	MD, BRPL	Revenue of BRPL	550,000.00	10-03-23	24-03-23	14-04-23	28-04-23	05-05-23	02-06-23	84	25-08-23
<b>B. Safety Spare Parts (Mechanical/Electrical)</b>																
GR-15	Lot-01	Safety spare parts of Exhaust gas boiler & Auxiliary boiler (pump, relief valve, level gauge, Nozzle , Pump kit) .( Qty. Change)	Item	8	OTM	MD, BRPL	Revenue of BRPL	321,000.00	06-01-23	20-01-23	10-02-23	24-02-23	03-03-23	31-03-23	84	23-06-23
GR-16	Lot-01	Procurement for the supply of electrical spare parts (MAN items) for kooda 150 mw dual fuel power plant.(Description change, Qty. Change, Value change) (Under LTSA - Basic Parts Agreement)	Item	20	DPM	MD, BRPL	Revenue of BRPL	3,000,000.00	06-04-23	20-04-23	11-05-23	25-05-23	01-06-23	29-06-23	84	21-09-23
GR-17	Lot-01	Procurement of Electrical spare parts ,MAN Item (Value change) (Under LTSA - Basic Parts Agreement)	Item	1	DPM	MD, BRPL	Revenue of BRPL	407,553.71	12-07-22	13-07-22	15-07-22	17-07-22	19-07-22	19-07-22	84	11-10-22
GR-18	Lot-01	Procurement of Panel AC & its Spare Parts ( Qty. Change, Value Change)	No	8	OTM	MD, BRPL	Revenue of BRPL	1,850,075.00	24-11-22	08-12-22	29-12-22	12-01-23	19-01-23	16-02-23	84	11-05-23

*Sanjoy Kumar Das*  
29/12/2022  
(Sanjoy Kumar Das)  
Sub-Divisional Engineer  
B-R Powergen Ltd

*Md. Motaher Hossain*  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd

*Papon Das*  
28-12-2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd

*Ashutosh Roy*  
29/12/22  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)

*Pranab*  
(প্রভাটী প্রসাদ সেন)  
যাবদ্বায়না পরিচালক (জতি কারি)  
বি-আর পাওয়ারজেন লিমি


## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)


Ministry : Ministry of Power Energy & Mineral Resources  
 Agency: B-R Powergen Ltd (BRPL)  
 Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue

Date: 29/12/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-19	Lot-01	Procurement of Jockey Pump Set for Fire Fighting System of Kodda 150 MW Dual Fuel Power Plant.(Description change, Qty. Change, Value change)	Item	1	OTM	MD, BRPL	Revenue of BRPL	235,000.00	09-02-23	23-02-23	16-03-23	30-03-23	06-04-23	04-05-23	84	27-07-23
	Lot-02	Procurement of Spare Parts for Ball & Kirch Filter Module ( New Lot)	Item	9	OTM	MD, BRPL	Revenue of BRPL	6,070,775.00	21-12-22	04-01-23	25-01-23	08-02-23	15-02-23	15-03-23	84	07-06-23
	Lot-03	Procurement of Spare Parts for HT & LT cooling water pump. ( New Lot)	Item	15	OTM	MD, BRPL	Revenue of BRPL	3,000,000.00	06-01-23	20-01-23	10-02-23	24-02-23	03-03-23	31-03-23	84	23-06-23
	Lot-04	Procurement of jocky Pump Set/ Jockey Pump ( New Lot)	Item	1	OTM	MD, BRPL	Revenue of BRPL	430,000.00	06-01-23	20-01-23	10-02-23	24-02-23	03-03-23	31-03-23	84	23-06-23
GR-20	Lot-01	Procurement of Wilden Pump Spare parts ( Qty. Change )	item	14	OTM	MD, BRPL	Revenue of BRPL	1,000,000.00	21-03-23	04-04-23	25-04-23	09-05-23	16-05-23	13-06-23	84	05-09-23
GR-21	Lot-01	Procurement of KRAL Pump(HFO, LFO & LO Pump) spare parts. ( New Lot)	Item	4	OTM	MD, BRPL	Revenue of BRPL	1,000,000.00	24-04-23	14-05-23	04-06-23	18-06-23	25-06-23	23-07-23	84	15-10-23
GR-22	Lot-01	Procurements of power transformer & auxiliary transformer accessories ( Unchange)	Item	6	OTM	MD, BRPL	Revenue of BRPL	90,000.00	05-05-23	19-05-23	09-06-23	23-06-23	30-06-23	28-07-23	84	20-10-23
	Lot-02	Procurement of LED Street light and others ( Unchange)	Item	4	OTM	MD, BRPL	Revenue of BRPL	200,000.00	25-01-23	08-02-23	01-03-23	15-03-23	22-03-23	19-04-23	84	12-07-23
GR-23	Lot-01	Procurement of 132KV CT,PT and disconnector switch accessories (Value Change)	Item	7	OTM	Board, BRPL	Revenue of BRPL	19,000,000.00	10-02-23	24-02-23	17-03-23	31-03-23	07-04-23	05-05-23	84	28-07-23
GR-24	Lot-01	Procurement of 11KV PT Fuse & other accessories for 11 KV VCB, ( Unchange)	Item	15	OTM	MD, BRPL	Revenue of BRPL	260,000.00	05-01-23	25-01-23	15-02-23	01-03-23	08-03-23	05-04-23	84	28-06-23
	Lot-02	Procurement of 132KV relay and protection devices ( Unchange)	Item	8	OTM	MD, BRPL	Revenue of BRPL	260,000.00	05-05-23	19-05-23	09-06-23	23-06-23	30-06-23	28-07-23	84	20-10-23

  
 29/12/2022  
 (Sanjoy Kumar Das)  
 Sub-Divisional Engineer  
 B-R Powergen Ltd

  
 29/12/2022  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd

  
 28-12-2022  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd

  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd

  
 (শুভঙ্কর প্রসাদ সেন)  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত)  
 B-R Powergen Ltd

## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy & Mineral Resources  
Agency: B-R Powergen Ltd (BRPL)  
Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-25	Lot-01	Procurement of VRF AC spare parts (Method change, Value Change)	Item	6	OTM	MD, BRPL	Revenue of BRPL	1,000,000.00	25-04-23	15-05-23	05-06-23	19-06-23	26-06-23	24-07-23	84	16-10-23
GR-26	Lot-01	Procurement of starting Air Compressor electrical spare parts ( Unchange)	Item	8	OTM	MD, BRPL	Revenue of BRPL	200,000.00	05-02-23	25-02-23	18-03-23	01-04-23	08-04-23	06-05-23	96	10-08-23
	Lot-02	Procurement of Instrument Air Compressor & Air Dryer Electrical spare parts (Value Change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	364,000.00	30-08-22	19-09-22	10-10-22	24-10-22	31-10-22	28-11-22	96	04-03-23
GR-27	Lot-01	Procurement of Safety and emergency Electrical spare parts for auxiliary boiler and exhaust gas boiler ( Unchange)	Item	5	OTM	MD, BRPL	Revenue of BRPL	300,000.00	01-01-23	15-01-23	05-02-23	19-02-23	26-02-23	26-03-23	84	18-06-23
GR-28	Lot-01	Procurement of HFO & LFO supply line equipments ( Value change)	Item	4	OTM	MD, BRPL	Revenue of BRPL	500,000.00	12-01-23	26-01-23	16-02-23	02-03-23	09-03-23	06-04-23	84	29-06-23
	Lot-02	Procurement of Water treatment plant electrical spare parts ( Unchange)	Item	8	OTM	MD, BRPL	Revenue of BRPL	250,000.00	19-01-23	02-02-23	23-02-23	09-03-23	16-03-23	13-04-23	84	06-07-23
GR-29	Lot-01	Procurement of Electrical spare parts WAGO PLC items ( Unchange)	Item	10	OTM	MD, BRPL	Revenue of BRPL	300,000.00	02-02-23	16-02-23	09-03-23	23-03-23	30-03-23	27-04-23	84	20-07-23
GR-30	Lot-01	Procurement of Electrical spare parts Schneider Electric and Mitsubishi electric items ( Unchange)	Item	60	OTM	MD, BRPL	Revenue of BRPL	600,000.00	10-03-23	24-03-23	14-04-23	28-04-23	05-05-23	02-06-23	84	25-08-23
GR-31	Lot-01	Procurement of Electrical spare parts SIEMENS items ( Unchange)	Item	20	OTM	MD, BRPL	Revenue of BRPL	900,000.00	02-01-23	16-01-23	06-02-23	20-02-23	27-02-23	27-03-23	84	19-06-23
GR-32	Lot-01	Procurement of Mobile Crane (Zoomlion) mechanical spare parts (Unchange)	Item	9	DPM	MD, BRPL	Revenue of BRPL	100,674.00	22-04-23	12-05-23	02-06-23	16-06-23	23-06-23	21-07-23	84	13-10-23
GR-33	Lot-01	Procurement of Forklift (Vimer) mechanical spare parts (Qty. Change, Value change)	Item	32	OTM	MD, BRPL	Revenue of BRPL	600,000.00	23-04-23	07-05-23	28-05-23	11-06-23	18-06-23	16-07-23	84	08-10-23
GR-34	Lot-01	Procurement of Hydraulic hand trolley and other hydraulic equipments spare parts ( Qty. Change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	155,000.00	23-08-22	06-09-22	27-09-22	11-10-22	18-10-22	15-11-22	84	07-02-23

(Sanjoy Kumar Das)  
Sub-Divisional Engineer  
B-R Powergen Ltd

(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd

(Engr. Rajon Das)  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

(Engr. Ashutosh Roy)  
Executive Engineer (Engineering)  
B-R Powergen Ltd.

(Engr. Pratik Kumar)  
Executive Engineer (Engineering)  
B-R Powergen Ltd.


## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy & Mineral Resources  
Agency: B-R Powergen Ltd (BRPL)  
Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 29/12/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-35	Lot-01	Procurement of Intake duct rubber coupling (Local) ( Unchange)	Item	2	RFQ	MD, BRPL	Revenue of BRPL	572,000.00	07-03-23	21-03-23	11-04-23	25-04-23	02-05-23	30-05-23	84	22-08-23
GR-36	Lot-01	Procurement of different valves (Ball, Butterfly, Gate, Globe & Check valve) ( Qty. Change )	Item	5	OTM	MD, BRPL	Revenue of BRPL	504,000.00	07-01-23	21-01-23	11-02-23	25-02-23	04-03-23	01-04-23	84	24-06-23
	Lot-02	Procurement of Engine Cooling System Valve Spare parts ( CHATCO valve, LT valve , HT valve, 3 way Lub oil valve) (Qty. Change, Value change)	Item	4	OTM	MD, BRPL	Revenue of BRPL	130,000.00	29-01-23	12-02-23	05-03-23	19-03-23	26-03-23	23-04-23	84	16-07-23
GR-37	Lot-01	Procurement of different bellows , Hoses and coupling. ( Value Change)	Item	10	OTM	MD, BRPL	Revenue of BRPL	1,400,000.00	29-01-23	12-02-23	05-03-23	19-03-23	26-03-23	23-04-23	84	16-07-23
GR-38	Lot-01	Procurement of Different Type of Motor Ball Bearing for Kodda 150MW Dual Fuel Power Plant (Description change, Qty. Change, Value change)	Item	10	OTM	MD, BRPL	Revenue of BRPL	947,420.00	02-08-22	10-08-22	11-08-22	12-08-22	14-08-22	14-08-22	84	06-11-22
	Lot-02	Diff. type of motor rewinding, bearing and seal replacement Works ( New Lot)	Item	3	RFQ	MD, BRPL	Revenue of BRPL	92,340.00	03-10-22	11-10-22	12-10-22	13-10-22	15-10-22	19-10-22	84	11-01-23
	Lot-03	Diff. type of motor rewinding, bearing and seal replacement Works ( New Lot)	Item	13	RFQ	MD, BRPL	Revenue of BRPL	231,400.00	20-01-23	30-01-23	20-02-23	06-03-23	13-03-23	10-04-23	84	03-07-23
	Lot-04	Procurement of different types of bearing ( New Lot)	Item	6	OTM	MD, BRPL	Revenue of BRPL	1,000,000.00	20-01-23	30-01-23	20-02-23	06-03-23	13-03-23	10-04-23	84	03-07-23
GR-39	Lot-01	Spare parts for Emergency Diesel Generator ( Qty. Change)	Item	9	OTM	MD, BRPL	Revenue of BRPL	499,674.00	20-02-23	06-03-23	27-03-23	10-04-23	17-04-23	15-05-23	84	07-08-23
GR-40	Lot-01	Procurement of Ventilation Fan Belt ( Unchange)	Item	1	OTM	MD, BRPL	Revenue of BRPL	280,000.00	28-03-23	11-04-23	02-05-23	16-05-23	23-05-23	20-06-23	84	12-09-23

  
29/12/2022  
(Sanjoy Kumar Das  
Sub-Divisional Engineer  
B-R Powergen Ltd)

  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd.

  
29-12-2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

  
29/12/22  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

  
(বুজারী প্রসাদ সেন)  
স্বাক্ষরিতা পরিচালক (মডিও অফিস)  
বি-আর পাওয়ারজেন লিমিটেড

## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy & Mineral Resources  
Agency : B-R Powergen Ltd (BRPL)  
Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-41	Lot-01	Procurement of diferent type of level transmitter ( Unchange)	Item	5	OTM	MD, BRPL	Revenue of BRPL	300,000.00	11-04-23	25-04-23	16-05-23	30-05-23	06-06-23	04-07-23	84	26-09-23
	Lot-02	Procurement of vibration limit switch for Kodda 150 MW Power plant (Description change,Value change)	Item	6	OTM	MD, BRPL	Revenue of BRPL	1,032,000.00	05-12-22	19-12-22	09-01-23	23-01-23	30-01-23	27-02-23	80	18-05-23
GR-42	Lot-01	Procurement of Pressure Transmitter for Kodda 150 MW Power plant (Description change, Qty. Change, Value change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	1,100,000.00	24-11-22	08-12-22	29-12-22	12-01-23	19-01-23	16-02-23	80	07-05-23
GR-43	Lot-01	Procurement of electrical spare parts for HFO & LO separator ( Value change)	Item	16	DPM	MD, BRPL	Revenue of BRPL	1,695,000.00	25-01-23	08-02-23	01-03-23	15-03-23	22-03-23	19-04-23	80	08-07-23
GR-44	Lot-01	Procurement of Damper control Actuator with gearbox (Unchange)	Item	2	OTM	MD, BRPL	Revenue of BRPL	1,250,000.00	20-06-23	29-06-23	09-07-23	19-07-23	21-07-23	21-07-23	84	13-10-23
GR-45	Lot-01	Procurement of Turning gear motor,VIT motor and others (Unchange)	Item	5	OTM	MD, BRPL	Revenue of BRPL	400,000.00	17-01-23	31-01-23	21-02-23	07-03-23	14-03-23	11-04-23	84	04-07-23
GR-46	Lot-01	Procurement of spare parts of high pressure water jet pump / Vacuum Cleaner (karchar machine). (Qty. Change, Value change)	Item	9	DPM	MD, BRPL	Revenue of BRPL	37,440.00	07-08-22	21-08-22	11-09-22	25-09-22	02-10-22	07-09-22	45	22-10-22
GR-47	Lot-01	Procurement of Solar panel Cleaning Motor, Nozzle, pipe, solenoid valve ( Unchange)	Item	6	RFQ	MD, BRPL	Revenue of BRPL	150,000.00	13-01-23	27-01-23	17-02-23	03-03-23	10-03-23	07-04-23	45	22-05-23
GR-48	Lot-01	Procurement of 110 V DC Battery Charger accessories and 48 V DC power supply module for Kodda 150 MW DF Power Plant. (Description change, Qty. Change, Value change)	Item	11	OTM	MD, BRPL	Revenue of BRPL	1,556,700.00	17-11-22	01-12-22	22-12-22	05-01-23	12-01-23	09-02-23	84	04-05-23
GR-49	Lot-01	Ventilation filter basement repairing (Value change)	Item	1	OTM	MD, BRPL	Revenue of BRPL	1,500,000.00	28-01-23	11-02-23	14-02-23	17-02-23	20-02-23	20-03-23	45	04-05-23

(Sanjoy Kumar Das)  
Sub-Divisional Engineer  
B-R Powergen Ltd.

(Md. Motaher Hossain)  
Executive Engineer

(Engr. Papon Das)  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

(ধুজতি প্রসাদ সেন)  
স্বাক্ষরিতা পরিচালক (অতিরিক্ত)  
B-R Powergen Ltd.

## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy &amp; Mineral Resources

Agency: B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O &amp; M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-50	Lot-01	EGB Feed & Drain water pipe line replacement (Value change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	150,000.00	24-01-23	07-02-23	10-02-23	14-02-23	17-02-23	17-03-23	45	01-05-23
GR-51	Lot-01	Booster module condensate draining system modification ( Method change, Qty. Change, Value change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	50,000.00	19-01-23	02-02-23	05-02-23	09-02-23	17-02-23	16-03-23	54	09-05-23
GR-52	Lot-01	Procurement of wilden pump spare parts for kodda 150MW Dual fuel Power Plant (Value Change)	Item	13	OTM	MD, BRPL	Revenue of BRPL	830,322.23	01-08-22	24-08-22	14-09-22	28-09-22	02-10-22	30-10-22	54	23-12-22
GR-53	Lot-01	Procurement of Electrical Spare Parts-Schneider Electric items for Kodda 150 MW Dual Fuel Power Plant. (Value Change)	Item	10	OTM	MD, BRPL	Revenue of BRPL	318,087.10	01-08-22	24-08-22	14-09-22	28-09-22	02-10-22	30-10-22	54	23-12-22
GR-54	Lot-01	Procurement of Zoomlion Mobile crane spare part and service for kodda 150MW Dual fuel Power Plant (Value Change)	Item	12	OTM	MD, BRPL	Revenue of BRPL	818,757.00	21-07-22	29-07-22	19-08-22	02-09-22	18-09-22	18-09-22	84	11-12-22
GR-55	Lot-01	Exhaust stack drain line repairing & modification (Qty. Change, Value change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	490,000.00	22-12-22	06-12-22	27-12-22	10-01-23	17-01-23	14-02-23	84	09-05-23
	Lot-02	Procurement of Rooftop tin and replacement works at for Kodda 150 MW DF Power Plant.(Description change, Qty. Change, Value change)	Item	8	OTM	MD, BRPL	Revenue of BRPL	1,822,396.00	24-11-22	08-12-22	29-12-22	12-01-23	19-01-23	16-02-23	84	11-05-23
C.		Consumables (Filter , Mechanical , Electrical , Operation ,Bunkering Equip.& Others )														
GR-56	Lot-01	Procurement of Charge air filter (AAF filter). Items-Metallic filter, ME filter (M5) ( Unchange)	Item	2	OTM	MD, BRPL	Revenue of BRPL	3,141,000.00	05-05-23	19-05-23	23-05-23	26-05-23	01-06-23	29-06-23	84	23-08-23

*(Signature)*  
29/12/2022  
Sanjoy Kumar Das  
Sub-Divisional Engineer  
B-R Powergen Ltd

*(Signature)*  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd

*(Signature)*  
29/12/2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd

*(Signature)*  
29/12/2022  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd

*(Signature)*  
(খাজী প্রদীপ সেন)  
সহকারী পরিচালক (সিটিং কারি)  
বি-আর পাওয়ারজেন লিমিটেড

## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy &amp; Mineral Resources

Agency: B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O &amp; M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-57	Lot-01	Procurement of RO Membrane for Kodda 150 MW DF Plant (Value Change)	Item	1	OTM	MD, BRPL	Revenue of BRPL	900,000.00	05-05-23	19-05-23	23-05-23	26-05-23	01-06-23	29-06-23	84	23-08-23
GR-60	Lot-01	Ventilation filter Items-Pre filter, Metallic filter, Pocket filter or Bag filter ( Unchange)	Item	5	OTM	MD, BRPL	Revenue of BRPL	2,534,100.00	23-04-22	07-05-22	28-05-22	11-06-22	18-06-22	16-07-22	84	08-10-22
GR-61	Lot-01	Procurement of oily water separator filter, RO membrane cartridge/security filter, Anthracite filter vessel and related service for Kodda 150 MW DF Power Plant.(Description change, Qty. Change, Value change)	Item	4	OTM	MD, BRPL	Revenue of BRPL	438,500.00	25-02-23	11-03-23	01-04-23	15-04-23	22-04-23	20-05-23	84	12-08-23
	Lot-02	PVC pipe, fittings & others PVC accessories for WTP (Description change, Value change)	Item	1	OTM	MD, BRPL	Revenue of BRPL	8,025,000.00	12-02-23	26-02-23	19-03-23	02-04-23	09-04-23	07-05-23	84	30-07-23
GR-62	Lot-01	Procurement of Mechanical Consumables for Kodda 150MW Power Plant. ( Value Change )	Item	87	OTM	MD, BRPL	Revenue of BRPL	1,000,000.00	24-04-23	08-05-23	29-05-23	12-06-23	19-06-23	17-07-23	84	09-10-23
GR-63	Lot-01	Medical gloves, Rubber gloves, Musk, Water bowl, Bucket, Chemical Lifter.( Unchange)	Item	6	RFQ	MD, BRPL	Revenue of BRPL	50,000.00	11-02-23	25-02-23	18-03-23	01-04-23	08-04-23	06-05-23	84	29-07-23
GR-64	Lot-01	Procurement of electrical consumable items for kodda 150 MW DF Power Plant (Description change, Qty. Change, Value change)	Item	48	OTM	MD, BRPL	Revenue of BRPL	629,145.00	08-12-22	22-12-22	12-01-23	26-01-23	02-02-23	02-03-23	84	25-05-23
GR-65	Lot-01	Repairing work of air conditioner of MV room, control room and mechanical store room (Description change, Qty. Change, Value change)	Item	3	RFQ	MD, BRPL	Revenue of BRPL	154,370.00	06-11-22	20-11-22	11-12-22	25-12-22	22-11-22	20-12-22	84	14-03-23
GR-66	Lot-01	Nut shell (Method change, Value Change)	Kg	2000	OTM	MD, BRPL	Revenue of BRPL	1,700,750.00	25-03-23	08-04-23	29-04-23	13-05-23	20-05-23	17-06-23	84	09-09-23

*Sanjoy Kumar Das*  
29/12/2022  
(Sanjoy Kumar Das  
Sub-Divisional Engineer  
B-R Powergen Ltd

*(Md. Motaher Hossain)*  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd

*Engr. Papon Das*  
29/12/2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd

*(Engr. Ashutosh Roy)*  
29/12/2022  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

*(খুজ্জী প্রসাদ সেন)*  
29/12/2022  
(খুজ্জী প্রসাদ সেন)  
ব্যবস্থাপনা পরিচালক (অতিরিক্ত দায়িত্ব)  
বি-আর পাওয়ারজেন লিঃ



## ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy &amp; Mineral Resources


Budget : Revenue

Agency: B-R Powergen Ltd (BRPL)


Date: 29/12/2022

Procuring Entity Name : Superintending Engineer (O &amp; M)


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-69	Lot-01	Procurement of Ventilation Fan Filter for kodda 150 MW DF Power Plant ( Value Change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	2,967,662.16	28-07-22	24-08-22	14-09-22	28-09-22	04-10-22	01-11-22	97	06-02-23
	D	All type of Chemical														
GR-70	Lot-01	Different type of Chemicals for mechanical maintenance Items- ACC plus, Descalex,Discleaner, Boll cleaner, RM 110 ASF ,Nalfleet EWT 9-108 (Engine HT/LT water coolant additives) ( Value Change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	2,343,540.00	26-04-23	10-05-23	31-05-23	14-06-23	21-06-23	19-07-23	84	11-10-23
GR-71	Lot-01	Hardness Treatment(Phosphate Base Chemical) , Condensed water treatment/Amine Base Chemical, Oxygen Scavenger 9-002(Carbohydrazide base chemical) ((Exhaust Gas Boiler), ( Unchange)	Item	3	OTM	MD, BRPL	Revenue of BRPL	418,482.00	29-04-23	13-05-23	03-06-23	17-06-23	24-06-23	22-07-23	84	14-10-23
GR-72	Lot-01	Anti scale chemical(Any Brand), Sodium Meta Bi Sulfate(SMBS) / RO Membrane Washing Chemical (Acid),RO Membrane Washing Chemical (Alkali), RO Membrane Washing Chemical (Biocide).( Value Change)	Item	5	OTM	MD, BRPL	Revenue of BRPL	570,625.00	30-04-23	14-05-23	04-06-23	18-06-23	25-06-23	23-07-23	84	15-10-23
GR-73	Lot-01	Sodium hypochloride (WTP 1st Unit), Sodium Chloride (Softener Regeneration), NaOH(Sodium Hydroxide), PAC, PAM (Local) ( Unchange)	Item	5	OTM	MD, BRPL	Revenue of BRPL	101,632.00	26-04-23	10-05-23	31-05-23	14-06-23	21-06-23	19-07-23	84	11-10-23
GR-74	Lot-01	Water in oil content test reagent-A, TBN test reagent-C, Insoluble reagent-J.( Value Change)	Item	3	OTM	MD, BRPL	Revenue of BRPL	1,627,476.00	29-04-23	13-05-23	03-06-23	17-06-23	24-06-23	22-07-23	84	12-01-24
GR-75	Lot-01	Procurement of water test reagents and equipments for Kodda 150 MW DF Power Plant.(Description change, Qty. Change, Method change, Value change)	Item	8	OTM	MD, BRPL	Revenue of BRPL	382,551.00	04-11-22	18-11-22	09-12-22	23-12-22	30-12-22	27-01-23	84	21-04-23
	Lot-02	Water in oil content test Cell & TBN test Cell. (New Lot)	Item	7	OTM	MD, BRPL	Revenue of BRPL	800,000.00	04-01-23	18-01-23	08-02-23	22-02-23	01-03-23	29-03-23	84	21-06-23

  
 29/12/2022  
 (Sanjoy Kumar Das)  
 Sub-Divisional Engineer  
 B-R Powergen Ltd

  
 29/12/2022  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd.

  
 29-12-2022  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd.

  
 29/12/22  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd.

  
 (খৃষ্টিয়া অসীম সেন)  
 ব্যবস্থাপনা পরিচালক (প্রকৌশল)  
 বি-আর পাওয়ারজেন লিমিটেড


ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)


Ministry : Ministry of Power Energy & Mineral Resources  
 Agency: B-R Powergen Ltd (BRPL)  
 Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 29/12/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
E		Equipment & Tools														
GR-84	Lot-01	Procurement of Mechanical Power Tools & Equipments ( Qty. Change)	Item	14	OTM	MD, BRPL	Revenue of BRPL	251,000.00	30-04-23	21-05-23	28-05-23	04-06-23	18-06-23	25-06-23	85	18-09-23
GR-86	Lot-01	Clamp meter, Micro ohmmeter, Oil breakdown voltage tester and Spare parts for IR tester (5KV) (Description change, Qty. Change, Value change)	Item	8	OTM	MD, BRPL	Revenue of BRPL	4,038,000.00	10-12-22	31-12-22	07-01-23	14-01-23	28-01-23	04-02-23	85	30-04-23
GR-87	Lot-01	Procurement of Trace Moisture Analyzer, Measuring range: 10~30000µg, Turbidimeter, 0-100NTU, (SOx, NOx & Gases) Measurement Meter, (Particular Matter) Measurement Meter ( Value Change)	Item	1	OTM	MD, BRPL	Revenue of BRPL	900,000.00	30-01-23	13-02-23	06-03-23	20-03-23	27-03-23	24-04-23	84	17-07-23
GR-88	Lot-01	Procurement of Hand & measuring Tools: (Adjustable wrench, Screw driver, Clamp meter, Temperature gun & others) (Qty. Change)	Item	6	OTM	MD, BRPL	Revenue of BRPL	100,000.00	02-02-23	16-02-23	09-03-23	23-03-23	30-03-23	27-04-23	84	20-07-23
GR-90	Lot-01	Procurement of Air Conditioner for B-R Powergen Ltd.'s Corporate Office (Description change, Qty. Change, Value change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	307,000.00	19-07-22	02-08-22	23-08-22	06-09-22	13-09-22	11-10-22	84	03-01-23
F		Safety ( PPE, Equipment & Others)														
GR-91	Lot-01	Procurement of Boiler shoot ( Total 111 Persons & 02 pcs /persons/year & addit. Mech. Maint. ), Approx. 250 pcs ( Qty. Change, Value change)	Item	2	OTM	MD, BRPL	Revenue of BRPL	486,000.00	24-12-22	07-01-23	28-01-23	11-02-23	18-02-23	18-03-23	84	10-06-23

  
 (Sanjoy Kumar Das)  
 Sub-Divisional Engineer,  
 B-R Powergen Ltd

  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd

  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd.

  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd.

  
 (বুজারী প্রসাদ সোহা)  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত)  
 বি-আর পাওয়ারজেন লিঃ

ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy & Mineral Resources


Agency: B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 29/12/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-92	Lot-01	Procurement of PPE (Safety Shose 111 Pcs, Air plug 300 Pcs, Cotton Hand gloves 500 Pairs & Safety Helmets-50 Pcs) & Others Consumable items & Fire fighting and detection system accessories, Safety Item, Fire Protection, Fire Fighting System equipment, Fire fighting Safety Item, Fire Protection, Fire Fighting System equipment (Qty. Change, Value change)	Item	9	OTM	MD, BRPL	Revenue of BRPL	1,523,380.00	23-12-22	06-01-23	27-01-23	10-02-23	17-02-23	17-03-23	84	09-06-23
	G	<b>Information Technology (equipment &amp; others)</b>														
GR-93	Lot-01	Procurement of spare parts of CCTV & IP phone system for Kodda 150 MW Dual Fuel Power Plant (Description change, Qty. Change, Value change)	Item	9	OTM	MD, BRPL	Revenue of BRPL	267,470.00	24-10-22	07-11-22	28-11-22	12-12-22	19-12-22	16-01-23	84	10-04-23
	Lot-02	Laptop for SE (O&M) & Plant Manager of Kodda 150 MW Power Plant (New Lot)	Item	2	RFQ	MD, BRPL	Revenue of BRPL	150,000.00	26-01-23	09-02-23	02-03-23	16-03-23	23-03-23	10-11-22	84	02-02-23
GR-94	Lot-01	Laptop / desktop and others for project (Description change, Qty. Change, Value change)	Item	5	RFQ	MD, BRPL	Revenue of BRPL	280,000.00	26-01-23	09-02-23	02-03-23	16-03-23	23-03-23	10-11-22	84	02-02-23
	H	<b>Paint</b>														
GR-95	Lot-01	Painting on Radiator, Transformer & WTP Surfaces at Kodda 150 MW Power Plant (Description change, Qty. Change, Value change)	Lot	3	OTM	MD, BRPL	Revenue of BRPL	2,812,505.71	08-01-23	22-01-23	29-01-23	05-02-23	08-02-23	08-02-23	90	09-05-23
		<b>I Mirsarai Power Plant Project</b>														
GR-98	Lot-01	Implementation of Zero liquide discharge system for Mirsarai 150 MW power Plant project (Unchange)	Item	1	OTM	Board, BRPL	Own Fund	30,000,000.00	08-04-23	22-01-23	29-01-23	05-02-23	08-02-23	08-02-23	90	09-05-23
	B	<b>Safety Spare parts (Mechanical &amp; Electrical)</b>														
GR-101	Lot-01	Design, Printing & Supply of Annual Report 2021-2022 of B-R Powergen Ltd. (New Lot)	Item	500	RFQ	MD, BRPL	Revenue of BRPL	298,000.00	06-11-22	20-11-22	11-12-22	25-12-22	01-01-23	10-11-22	84	02-02-23

  
29/12/2022  
(Sanjoy Kumar Das)  
Sub-Divisional Engineer  
B-R Powergen Ltd

  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd.

  
29/12/2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

  
29/12/2022  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

  
29/12/2022  
(Bhuban Prasad Sengupta)  
ব্যবস্থাপনা পরিচালক (অতিরিক্ত দায়িত্ব)  
বি-আর পাওয়ারজেন লিমিটেড


ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) (1st Revised)

Ministry : Ministry of Power Energy & Mineral Resources  
Agency : B-R Powergen Ltd (BRPL)  
Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue

Date: 29/12/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-102	Lot-01	Auxiliary Boiler De-Scaling Work with materials for Kodda 150MW Power Plant .( New Lot)	Item	2	DPM	MD, BRPL	Revenue of BRPL	398,966.00	29-11-22	13-12-22	03-01-23	17-01-23	24-01-23	10-11-22	84	02-02-23
GR-103	Lot-01	Lawn Mower for Kodda 150 MW Power Plant .( New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	128,000.00	25-01-23	08-02-23	01-03-23	15-03-23	22-03-23	10-11-22	84	02-02-23
GR-104	Lot-01	Different type of HMI display and EM driver repairing related materials and related service .( New Lot)	Item	3	RFQ	MD, BRPL	Revenue of BRPL	114,600.00	19-12-22	02-01-23	23-01-23	06-02-23	13-02-23	13-03-23	84	05-06-23
		<b>Summary</b>	<b>SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) Approved</b>				<b>SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (GOODS) 1st Revised</b>									
	A	Schedule Maintenance spare parts	BDT					171,969,100.00	BDT							182,668,479.04
	B	Safety Spare parts ( Mechanical & Electrical)	BDT					45,686,000.89	BDT							62,491,180.04
	C	Consumables (Filter ,Mechanical. , Electrical , Operation ,Bunkering Equip.& Others )	BDT					13,664,969.50	BDT							21,540,527.16
	D	All type of Chemical	BDT					6,531,224.00	BDT							6,244,306.00
	E	Equipment & Tools	BDT					15,182,650.00	BDT							5,596,000.00
	F	Safety ( PPE,Equipment & Others)	BDT					1,836,000.00	BDT							2,009,380.00
	G	Information Technology ( Equipment & others)	BDT					3,315,000.00	BDT							697,470.00
	H	Paint	BDT					2,150,000.00	BDT							2,812,505.71
	I	Mirsarai Power Plant Project	BDT					30,000,000.00	BDT							30,000,000.00
			BDT					290,334,944.39	BDT							314,059,847.95

  
29/12/2022  
(Sanjoy Kumar Das  
Sub- Divisional Engineer-  
B-R Powergen Ltd)

  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd.

  
28.12.2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

  
29/12/22  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

  
29/12/2022  
(Mr. Anwar Hossain)  
Executive Director (Finance)  
B-R Powergen Ltd.

ANNUAL PROCUREMENT PLAN 2022-2023 (WORKS) (1st Revised)

Ministry : Ministry of Power, Energy & Mineral Resources  
 Agency: B-R Powergen Ltd  
 Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	A.Repair , Maintenance & Civil work															
WR-01	Lot-01	05 Nos.GCP panel PC repairing works ( Value Change )	Item	9	DPM	MD, BRPL	Revenue of BRPL	3,500,000.00	15-12-22	29-12-22	19-01-23	02-02-23	09-02-23	09-03-23	45	23-04-23
	Lot-02	Speed governor actuator repairing work (New Lot)	Item	2	DPM	MD, BRPL	Revenue of BRPL	8,000,000.00	15-12-22	29-12-22	19-01-23	02-02-23	09-02-23	09-03-23	45	23-04-23
WR-02	Lot-01	Oil filtration of power transformer and auxiliary transformer oil (Unchange)	Item	7	OTM	MD, BRPL	Revenue of BRPL	6,000,000.00	15-03-23	29-03-23	19-04-23	03-05-23	10-05-23	07-06-23	84	30-08-23
WR-03	Lot-01	Electrical diff. type room Ac repairing Works ( Value Change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	138,800.00	25-10-23	08-11-23	29-11-23	13-12-23	20-12-23	17-01-24	45	02-03-24
	Lot-02	Electrical diff. type room Ac repairing Works ( Value Change)	Item	10	RFQ	MD, BRPL	Revenue of BRPL	60,000.00	05-04-23	19-04-23	10-05-23	24-05-23	31-05-23	28-06-23	45	12-08-23
WR-04	Lot-01	Different panel AC repair and servicing Works (Unchange)	Item	3	RFQ	MD, BRPL	Revenue of BRPL	50,000.00	10-01-23	24-01-23	14-02-23	28-02-23	07-03-23	04-04-23	45	19-05-23
WR-05	Lot-1	Appointment CnF service (New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	449,748.00	08-01-23	22-01-23	12-02-23	26-02-23	05-03-23	12-03-23	45	26-04-23
	Lot-2	Appointment CnF service for 2 years (New Lot)	Item	1	OTM	MD, BRPL	Revenue of BRPL	1,500,000.00	19-02-23	05-03-23	26-03-23	09-04-23	16-04-23	23-04-23	45	07-06-23
WR-06	Lot-1	Appointment CnF service (New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	60,000.00	25-02-23	11-03-23	01-04-23	15-04-23	22-04-23	29-04-23	45	13-06-23
	Lot-2	Appointment CnF service (New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	70,000.00	26-03-23	09-04-23	30-04-23	14-05-23	21-05-23	28-05-23	45	12-07-23
	Lot-3	Appointment CnF service (New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	70,000.00	30-04-23	14-05-23	04-06-23	18-06-23	25-06-23	02-07-23	45	16-08-23
	Lot-4	Appointment CnF service (New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	70,000.00	05-05-23	19-05-23	09-06-23	23-06-23	30-06-23	07-07-23	45	21-08-23
	Lot-5	Appointment CnF service (New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	70,000.00	06-06-23	11-07-23	05-08-23	14-11-23	31-01-24	16-05-24	45	30-06-24

*Sanjoy Kumar Das*  
 29/12/2022  
 (Sanjoy Kumar Das  
 Sub-Divisional Engineer  
 B-R Powergen Ltd

*(Md. Motaher Hossain)*  
 29/12/2022  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd

*Engr. Papon Das*  
 29.12.2022  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd

*(Engr. Ashutosh Roy)*  
 29/12/22  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd

*(খুজ্জী প্রসাদ সেন)*  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত)  
 বি-আর পাওয়ারজেন লিঃ

## ANNUAL PROCUREMENT PLAN 2022-2023 (WORKS) (1st Revised)

Ministry : Ministry of Power, Energy &amp; Mineral Resources

Budget : Revenue

Agency: B-R Powergen Ltd

Date: 29/12/2022

Procuring Entity Name : Superintending Engineer (O &amp; M)

Package No	Lot No	Description of procurement package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-07	Lot-01	DGA, ten delta, moisture content test of power Transformer & Auxiliary transformer.( Unchange)	Item	4	RFQ	MD, BRPL	Revenue of BRPL	396,000.00	20-01-23	03-02-23	24-02-23	10-03-23	17-03-23	14-04-23	84	07-07-23
WR-08	Lot-01	Furan, corrosive test of power Transformer & Auxiliary transformer.( Unchange)	Item	4	RFQ	MD, BRPL	Revenue of BRPL	220,000.00	20-01-23	03-02-23	24-02-23	10-03-23	17-03-23	14-04-23	84	07-07-23
WR-09	Lot-01	Pipe line and diff. structure support repairing ( Unchange)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	200,000.00	20-01-23	03-02-23	24-02-23	10-03-23	17-03-23	14-04-23	84	07-07-23
	Lot-02	LT Pump, LO Separator , SAC shaft repairing and Cylinder head pressure test device making.( new Lot)	Item	5	RFQ	MD, BRPL	Revenue of BRPL	279,000.00	20-01-23	03-02-23	24-02-23	10-03-23	17-03-23	14-04-23	84	07-07-23
WR-10	Lot-01	Lifting equipments load testing (Crane, Forklift & Hand trolley) (Value Change)	Item	7	RFQ	MD, BRPL	Revenue of BRPL	350,000.00	19-02-23	05-03-23	26-03-23	09-04-23	16-04-23	14-05-23	54	07-07-23
	Lot-02	Pipe line thickness testing.(Value Change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	50,000.00	19-02-23	05-03-23	26-03-23	09-04-23	16-04-23	14-05-23	54	07-07-23
	Lot-03	Fire fighting pump performance testing.( Unchange)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	300,000.00	22-02-23	08-03-23	29-03-23	12-04-23	19-04-23	17-05-23	54	10-07-23
WR-10	Lot-04	Safety and Pressure Relief valve testing (Qty. Change, Value Change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	350,000.00	24-02-23	10-03-23	31-03-23	14-04-23	21-04-23	19-05-23	54	12-07-23
	Lot-05	Torque Wrench calibration service.( New Lot)	Item	6	RFQ	MD, BRPL	Revenue of BRPL	100,000.00	24-02-23	24-02-23	24-02-23	24-02-23	24-02-23	24-02-23	84	19-05-23
WR-11	Lot-01	LO/Fuel Test (Value Change)	Item	2	OTM	MD, BRPL	Revenue of BRPL	619,868.00	12-11-22	26-11-22	17-12-22	31-12-22	07-01-23	04-02-23	84	29-04-23
	Lot-02	Mirsarai HFO Test ( New Lot)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	58,262.00	23-10-22	06-11-22	27-11-22	11-12-22	18-12-22	15-01-23	84	09-04-23
WR-12	Lot-01	Repairing of 2 Nos Actuator for Kodda 150MW Dual Fuel Power Plant. ( Qty. Change, Value Change)	Item	2	DPM	MD, BRPL	Revenue of BRPL	3,141,840.70	13-11-22	27-11-22	18-12-22	01-01-23	08-01-23	05-02-23	54	31-03-23

*Sanjoy Kumar Das*  
29/12/2022  
(Sanjoy Kumar Das  
Sub- Divisional Engineer  
B-R Powergen Ltd

*Md. Motaher Hossain*  
29/12/2022  
(Md. Motaher Hossain  
Executive Engineer  
B-R Powergen Ltd

*Papon Das*  
29.12.2022  
(Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

*Ashutosh Roy*  
29/12/22  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

*Pratima Das*  
(Pratima Das)  
স্বাক্ষরিত পরিচালক (সিনিয়র ইঞ্জিনিয়ার)  
বি-আর পাওয়ারজেন লিমিটেড

## ANNUAL PROCUREMENT PLAN 2022-2023 (WORKS) (1st Revised)

Ministry : Ministry of Power, Energy & Mineral Resources  
Agency: B-R Powergen Ltd  
Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue

Date: 29/12/2022

Package No	Lot No	Description of procurement package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-13	Lot-1	Engine schedule maintenance (01 no 24K & 01 no 30K) ( Value Change)	Item	2	DPM	MD, BRPL	Revenue of BRPL	2,462,117.52	10-01-23	24-01-23	14-02-23	28-02-23	07-03-23	14-03-23	97	19-06-23
WR-14	Lot-01	Repalcement of Damaged Cam Segment (Description change, Value change)	Item	1	DPM	MD, BRPL	Revenue of BRPL	1,308,598.68	05-09-22	19-09-22	10-10-22	24-10-22	31-10-22	28-11-22	84	14-09-00
	Lot-02	TurboCharger servicing & Balancing by MAN BD ( New Lot)	Item	1	DPM	MD, BRPL	Revenue of BRPL	200,000.00	30-01-23	13-02-23	06-03-23	20-03-23	27-03-23	24-04-23	84	17-07-23
	Lot-03	Emergency service from MAN BD for E-03 Cam segment replacement from Mirsharai ( New Lot)	Item	1	DPM	MD, BRPL	Revenue of BRPL	1,349,071.00	01-02-23	13-02-23	06-03-23	20-03-23	27-03-23	24-04-23	84	17-07-23
	Lot-04	Emergency service from MAN BD for E-03 NEW Cam segment replacement ( New Lot)	Item	1	DPM	MD, BRPL	Revenue of BRPL	1,349,071.00	30-01-23	13-02-23	06-03-23	20-03-23	27-03-23	24-04-23	84	17-07-23
WR-15	Lot-01	Karcher Machine Service ( Unchange)	Item	1	DPM	MD, BRPL	Revenue of BRPL	50,000.00	30-01-23	13-02-23	06-03-23	20-03-23	27-03-23	24-04-23	84	17-07-23
WR-16	Lot-01	Emergency Diesel Generator & Fire fighting engine service (Cummins) ( Unchange)	Item	1	DPM	MD, BRPL	Revenue of BRPL	110,000.00	25-03-23	08-04-23	29-04-23	13-05-23	20-05-23	17-06-23	84	09-09-23
WR-18	Lot-01	Exhaust Gas Boiler (EGB) Service (Value Change)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	2,500,000.00	30-01-23	13-02-23	06-03-23	20-03-23	27-03-23	24-04-23	84	17-07-23
	Lot-02	Radiator tube Descaling & fins cleaning service. ( New Lot)	Item	2	RFQ	MD, BRPL	Revenue of BRPL	2,000,000.00	20-01-23	03-02-23	24-02-23	10-03-23	17-03-23	14-04-23	84	15-06-23
WR-19	Lot-01	Auxiliary Boiler Service (Value Change)	Item	1	DPM	MD, BRPL	Revenue of BRPL	669,000.00	28-01-23	28-01-23	28-01-23	28-01-23	28-01-23	28-01-23	45	14-03-23
WR-20	Lot-01	Overhead Crane servicing (Weihua Crane) (Unchange)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	500,000.00	12-04-23	26-04-23	17-05-23	31-05-23	07-06-23	05-07-23	84	27-09-23
WR-21	Lot-01	Mobile Crane servicing (Zoomlion Crane)(Unchange)	Item	1	DPM	MD, BRPL	Revenue of BRPL	100,000.00	28-03-23	11-04-23	02-05-23	16-05-23	23-05-23	20-06-23	84	12-09-23
WR-22	Lot-01	Forklift Servicing (Vimer Forklift) (Unchange)	Item	1	RFQ	MD, BRPL	Revenue of BRPL	50,000.00	25-03-23	08-04-23	29-04-23	13-05-23	20-05-23	17-06-23	84	09-09-23

(Sanjoy Kumar Das  
Sub-Divisional Engineer  
B-R Powergen Ltd

(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd

(Engr. Papon Das  
Superintending Engineer (O&M)

(Engr. Ashutosh Roy)  
Executive Director (Engineering)

(শুভদীপ্ত ব্রজেন সেন)  
ব্যবস্থাপনা পরিচালক (জ্যেষ্ঠ শ্রমিক)  
বি.আর. পাওয়ারজেন লিমিটেড

ANNUAL PROCUREMENT PLAN 2022-2023 (WORKS) (1st Revised)


Ministry : Ministry of Power, Energy & Mineral Resources  
 Agency: B-R Powergen Ltd  
 Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 29/12/2022

Package No	Lot No	Description of procurement package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-23	Lot-01	Service charge for level 02 Inspection and maintenance of 09 Alternators-MAN (Unchange)	No	1	DPM	Board, BRPL	Revenue of BRPL	25,000,000.00	18-03-23	01-04-23	22-04-23	06-05-23	13-05-23	10-06-23	84	02-09-23
WR-24	Lot-01	Alternator Stator & Rotor cleaning works (Unchange)	Item	1	DPM	MD, BRPL	Revenue of BRPL	800,000.00	19-03-23	02-04-23	23-04-23	07-05-23	14-05-23	11-06-23	84	03-09-23
WR-25	Lot-01	04 Nos OLTC schedule 07 years inspection and maintenance works (Unchange)	No	1	RFQ	MD, BRPL	Revenue of BRPL	5,000,000.00	16-05-23	30-05-23	20-06-23	04-07-23	11-07-23	08-08-23	84	31-10-23
WR-26	Lot-01	Rental Service of Woodward Speed Governor Actuator for Kodda 150MW Dual Fuel Power Plant.(Description change, Qty. Change, Value change)	Item	1	DPM	MD, BRPL	Revenue of BRPL	2,530,000.00	16-11-22	30-11-22	21-12-22	04-01-23	11-01-23	08-02-23	84	03-05-23
WR-27	Lot-01	Electrical troubleshoot for unschedule maintenance works from MAN.(Unchange)	Item	2	DPM	MD, BRPL	Revenue of BRPL	100,000.00	27-02-23	13-03-23	03-04-23	17-04-23	24-04-23	22-05-23	84	14-08-23
WR-28	Lot-01	Relay testing (Schedule) (Unchange)	Item	2	DPM	MD, BRPL	Revenue of BRPL	80,000.00	07-01-23	21-01-23	11-02-23	25-02-23	04-03-23	01-04-23	84	24-06-23
WR-29	Lot-1	Appointment Advertisement Agent (New Lot)	Item	1	SRFQ	MD, BRPL	Own Fund	45,000.00	07-04-23	21-04-23	12-05-23	26-05-23	02-06-23	09-06-23	84	01-09-23
	Lot-2	Appointment Advertisement Agent (New Lot)	Item	1	SRFQ	MD, BRPL	Own Fund	45,000.00	10-05-23	24-05-23	14-06-23	28-06-23	05-07-23	12-07-23	84	04-10-23
	Lot-3	Appointment Advertisement Agent (New Lot)	Item	1	SRFQ	MD, BRPL	Own Fund	45,000.00	06-06-23	20-06-23	11-07-23	25-07-23	01-08-23	08-08-23	84	31-10-23
WR-30	Lot-01	LTSA(Unscheduled Maintenance) (New Lot)	Item	1	DPM	MD, BRPL	Revenue of BRPL	73,153,950.00	27-10-22	10-11-22	01-12-22	15-12-22	22-12-22	19-01-23	84	13-04-23

	Summary	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Works) Approved	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Works) 1st Revised
A	Repair, Maintenance & Civil work	BDT 65,903,026.00	BDT 145,550,326.90

  
 29/12/2022  
 (Sanjoy Kumar Das)  
 Sub-Divisional Engineer,  
 B-R Powergen Ltd

  
 29/12/2022  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd

  
 29/12/2022  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd.

  
 29/12/2022  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd.

  
 (Mr. Prasad Saha)  
 Regional Engineer (O&M)  
 B-R Powergen Ltd



ANNUAL PROCUREMENT PLAN 2022-2023 ( SERVICES) (1st Revised)


Ministry : Ministry of Power, Energy & Mineral Resources  
 Agency: B-R Powergen Ltd  
 Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 29/12/2022

Package No	Lot No	Description of procurement package Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertisement Tender EOI	Issue RFP	Tender/Technical Proposal Opening	Tender/Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8		10	11	12	13	14	15	16	17	18	19
		<b>A Fuel Carrying (Riverway &amp; Roadway and consultancy service)</b>																
SR-01	Lot-01	Transportation of HFO/ LFO for Mirsarai 150 MW DF Power Plant, Project by Road way for 2 years (Description change, Qty. Change, Value change)	KL	55000	OTM	Board, BRPL	Revenue of BRPL	45,650,000.00	17-11-22	06-08-22	05-09-22	12-09-22	05-09-22	28-11-22	13-02-23	13-02-23	84	08-05-23
SR-02	Lot-01	Transportation of HFO for Kodda 150 MW DF Power Plant, Kodda, Gazipur by River way for 3 years (Qty. Change, Value change)	KL	200000	OTM	MD, BRPL	Revenue of BRPL	60,000,000.00	01-01-23	22-01-23	01-02-23	22-02-23	15-03-23	15-03-23	29-03-23	26-04-23	84	19-07-23
SR-03	Lot-1	Appoinment of consultant firm for ISO certification body ( Unchange)	M/M	1	QCBS	MD, BRPL	Revenue of BRPL	1,100,000.00	09-02-23	23-02-23	16-03-23	30-03-23	06-04-23	13-04-23	27-04-23	17-05-23	97	22-08-23
SR-04	Lot-1	Consultancy services for Resettlement for 100 MW Solar Power Plant Project at Madarganj, Jamalpur (Unchange)	M/M	1	QCBS	MD, BRPL	Revenue of BRPL	2,400,000.00	19-03-23	02-04-23	23-04-23	07-05-23	14-05-23	21-05-23	04-06-23	24-06-23	97	29-09-23


Summary	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Service) Approved	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Service) 1st Revised
	Estimated Price	Estimated Price
A Fuel Carrying (Riverway & Roadway and consultancy service)	BDT 189,100,000.00	BDT 109,150,000.00

  
 29/12/2022  
 (Sanjoy Kumar Das)  
 Sub-Divisional Engineer  
 B-R Powergen Ltd

  
 29/12/2022  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd

  
 29/12/2022  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd.

  
 29/12/22  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd.

  
 29/12/2022  
 (শ্রী প্রসাদ সেন)  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত)  
 ক্রি.আর পাওয়ারজেন লিঃ

ANNUAL PROCUREMENT PLAN 2022-2023 (Fuel) (1st Revised)


Ministry : Ministry of Power Energy & Mineral Resources  
Agency: B-R Powergen Ltd (BRPL)  
Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue


Date: 29/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	A	Fuel (HFO)														
GR-96	Lot-01	Fuel LFO (Unit change, Qty change, Value change due to 73 Tk/L to 85 Tk/L)	Lot	1	DPM	MD, BRPL	Revenue of BRPL	9,308,735,000.00	01-07-22	01-07-22	01-07-22	01-07-22	01-07-22	01-07-22	365	01-07-22
	B	Fuel (HSD)														
GR-97	Lot-01	Fuel LFO (Unit change, Qty change, Value change due to 77 Tk/L to 105 Tk/L)	Lot	1	DPM	MD, BRPL	Revenue of BRPL	91,724,100.00	01-07-22	01-07-22	01-07-22	01-07-22	01-07-22	01-07-22	365	01-07-22


Summary		SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Fuel) Approved	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Fuel) 1st Revised
		Estimated Price	Estimated Price
A	Fuel ( HFO)	BDT 8,293,900,000.00	BDT 9,308,735,000.00
B	Fuel ( LFO)	BDT 67,173,000.00	BDT 91,724,100.00
Total		BDT 8,361,073,000.00	BDT 9,400,459,100.00

  
29/12/2022  
(Sanjoy Kumar Das)  
Sub-Divisional Engineer  
B-R Powergen Ltd

  
29/12/2022  
(Md. Motaher Hossain)  
Executive Engineer  
B-R Powergen Ltd

  
29.12.2022  
Engr. Papon Das  
Superintending Engineer (O&M)  
B-R Powergen Ltd.

  
29/12/22  
(Engr. Ashutosh Roy)  
Executive Director (Engineering)  
B-R Powergen Ltd.

  
29/12/2022  
(খুজ্জী প্রসাদ সেন)  
ব্যবস্থাপনা পরিচালক (অতিরিক্ত)  
বি-আর পাওয়ারজেন লিমিটেড

ANNUAL PROCUREMENT PLAN 2022-2023 (Lube Oil , Grease & other lubricants) (Revised)

Ministry : Ministry of Power Energy & Mineral Resources  
 Agency: B-R Powergen Ltd (BRPL)  
 Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue

Date: 28/12/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	<b>A</b>	<b>Lube Oil , Grease &amp; other lubricants</b>														
GR-76	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant. ( 02 nos. Flexi bag ) (Unchange)	KL	40.10	DPM	MD, BRPL	Revenue of BRPL	13,553,800.00	08-07-22	22-07-22	12-08-22	26-08-22	02-09-22	30-09-22	84	23-12-22
GR-77	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant. ( 02 nos. Flexi bag ) (Unchange)	KL	40.10	DPM	MD, BRPL	Revenue of BRPL	13,773,860.00	25-09-22	09-10-22	30-10-22	13-11-22	20-11-22	18-12-22	84	12-03-23
GR-78	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant. ( 02 nos. Flexi bag ) (Unchange)	KL	40.10	DPM	MD, BRPL	Revenue of BRPL	13,634,000.00	20-08-22	22-08-22	24-08-22	25-08-22	29-08-22	29-08-22	90	27-11-22
GR-79	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant. ( 02 nos. Flexi bag ) (Unchange)	KL	40.10	DPM	MD, BRPL	Revenue of BRPL	13,634,000.00	18-01-23	01-02-23	22-02-23	08-03-23	15-03-23	12-04-23	84	05-07-23
GR-80	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant. ( 02 nos. Flexi bag ) (Unchange)	KL	40.10	DPM	MD, BRPL	Revenue of BRPL	13,634,000.00	29-01-23	12-02-23	05-03-23	19-03-23	26-03-23	23-04-23	84	16-07-23
GR-81	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant. ( 02 nos. Flexi bag ) (Unchange)	KL	40.10	DPM	MD, BRPL	Revenue of BRPL	13,634,000.00	18-02-23	04-03-23	25-03-23	08-04-23	15-04-23	13-05-23	86	06-08-23
GR-82	Lot-01	Procurement of lube oil (mobilgard M50) for kodda 150 MW power plant.(65 Drum) ( Qty. Change , Value change)	KL	13.52	DPM	MD, BRPL	Revenue of BRPL	5,408,000.00	16-09-22	30-09-22	21-10-22	04-11-22	26-10-22	23-11-22	84	15-02-23
GR-83	Lot-01	Different types of Gear oil and others oil ( Alternator Lubricating oil and etc)( Qty. Change , Value change)	Item	2.00	DPM	MD, BRPL	Revenue of BRPL	139,860.00	23-09-22	07-10-22	28-10-22	11-11-22	18-11-22	16-12-22	84	10-03-23
	Lot 02	Procurement of grease (Mobilux EP1) for kodda 150MW power plant ( New Lot)	L	32	DPM	MD, BRPL	Revenue of BRPL	30,000.00	15-01-23	15-01-23	15-01-23	15-01-23	15-01-23	15-01-23	84	09-04-23

	Summary	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Lube Oil , Grease & other lubricants) Approved		SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Lube Oil , Grease & other lubricants) Revised	
		Estimated Price	Estimated Price	Estimated Price	Estimated Price
A	Lube Oil , Grease & other lubricants	BDT	87,810,427.00	BDT	87,441,520.00

*(Signature)*  
 28/12/2022  
**(Sanjoy Kumar Das)**  
 Sub-Divisional Engineer  
 B-R Powergen Ltd


*(Signature)*  
 29/12/2022  
**(Md. Motaher Hossain)**  
 Executive Engineer  
 R-R Powergen Ltd


*(Signature)*  
 29.12.2022  
**Engr. Papon Das**  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd.


*(Signature)*  
 28/12/22  
**(Engr. Ashutosh Roy)**  
 Executive Director (Engineering)  
 B-R Powergen Ltd.

*(Signature)*  
 28/12/2022  
**(ধৃজী প্রসাদ সেন)**  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত দায়িত্ব)  
 বি-আর পাওয়ারজেন লিমিটেড


Summary		SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (Approved )	SUMMARY OF ANNUAL PROCUREMENT PLAN 2022-2023 (1st Revised)
		Estimated Price (BDT)	Estimated Price (BDT)
A	GOODS	BDT 290,334,944.39	BDT 314,059,847.95
B	WORKS	BDT 65,903,026.00	BDT 140,234,461.38
C	SERVICES	BDT 189,100,000.00	BDT 109,150,000.00
D	Fuel	BDT 8,361,073,000.00	BDT 9,400,459,100.00
E	Lube Oil , Grease & other lubricants	BDT 87,810,427.14	BDT 87,441,520.00
Total		BDT 8,994,221,403.53	BDT 10,051,344,929.33

  
 27/12/2022  
 (Sanjoy Kumar Das)  
 Sub-Divisional Engineer  
 B-R Powergen Ltd

  
 29/12/2022  
 (Md. Motaher Hossain)  
 Executive Engineer  
 B-R Powergen Ltd

  
 29.12.2022  
 Engr. Papon Das  
 Superintending Engineer (O&M)  
 B-R Powergen Ltd.

  
 29/12/22  
 (Engr. Ashutosh Roy)  
 Executive Director (Engineering)  
 B-R Powergen Ltd.

  
 29/12/2022  
 (শ্রী প্রসাদ সেন)  
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত)  
 বি-আর পাওয়ারজেন লিমিটেড