

Annual Procurement Plan 2022-2023 (Goods)

Carried over from 2021-2022

Ministry : Ministry of Power Energy & Mineral Resources

Agency: B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O & M)

Budget : Revenue

Date: 28/08/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Lot-03	Procurement for Schedule and CBM Spare Parts for Engine of Kodda 150MW Dual Fuel Power Plant	Item	138	DPM	Board, BRPL	Revenue fund of BRPL	86,927,685.00	29-12-21	09-02-22	23-02-22	10-03-22	17-04-22	17-04-22	92	18-07-22
	Lot-04	Procurement of Engine, Turbocharger Safety & Engine Auxiliary Safety Spare Parts for Kodda 150 MW Dual Fuel Power Plant	Item	107	DPM	Board, BRPL	Revenue fund of BRPL	80,559,549.00	28-02-22	11-04-22	25-04-22	10-05-22	26-05-22	26-05-22	92	26-08-22
GR-02	Lot-01	Procurement of Schedule maintenance spare parts for Oil Mist Eliminator for Kodda 150 MW power Plant	Item	2	OTM	Board, BRPL	Revenue fund of BRPL	17,702,406.00	29-05-22	12-06-22	03-07-22	15-09-22	05-10-22	02-11-22	143	25-03-23
GR-04	Lot-01	Procurement of Schedule,Safety and Emergency Spare parts for Starting air compressor	Item	27	OTM	MD, BRPL	Revenue fund of BRPL	1,256,958.00	04-05-22	18-05-22	08-06-22	22-06-22	29-06-22	19-07-22	84	11-10-22
GR-5	LoT-02	Procurement of Modem for SCADA for Kodda 150 MW Dual Fuel Power Plant	Item	13	DPM	MD, BRPL	Revenue fund of BRPL	891,142.00	24-06-22	08-07-22	13-07-22	27-07-22	22-08-22	22-08-22	92	22-11-22
	Lot-03	Procurement of Engine safety Spare Parts for Kodda 150 MW Dual Fuel Power Plant	Item	7	DPM	MD, BRPL	Revenue fund of BRPL	5,208,404.00	20-02-22	06-03-22	27-03-22	10-04-22	10-04-22	10-04-22	84	03-07-22
GR-06	Lot-01	Procurement of Spare Parts for Instrument Air Compressor for Kodda 150MW Dual Fuel Power Plant.	Item	5	OTM	MD, BRPL	Revenue fund of BRPL	785,000.00	18-04-22	02-05-22	23-05-22	06-06-22	13-06-22	11-07-22	84	03-10-22
	Lot-02	Procurement of HMI Display Spare Parts & Repairing Related Services for Kodda 150MW Dual Fuel Power Plant.	Item	3	RFQ	MD, BRPL	Revenue fund of BRPL	130,800.00	19-06-22	26-06-22	27-06-22	28-06-22	30-06-22	30-06-22	11	30-07-22

(Signature)
28/08/2022
(Sanjoy Kumar Das
Sub-Divisional Engineer
B-R Powergen Ltd

(Signature)
28/08/2022
(Md. Motaher Hossain)
Executive Engineer
B-R Powergen Ltd

(Signature)
28.08.2022
Engr. Papon Das
Superintending Engineer (O&M)

(Signature)
28.08.2022
(Engr. Ashutosh Roy)
Executive Director (Engineering)
B-R Powergen Ltd

(Signature)
28/08/2022
(Dhunjati Prasad Sen)
Managing Director (Addl. Charge)

Annual Procurement Plan 2022-2023 (Goods)

Carried over from 2021-2022

Ministry : Ministry of Power Energy & Mineral Resources


Agency: B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 28/08/2022

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-13	Lot-04	Procurement of 11 KV VCB for Genset, Schneider Electric VCB for Genset of Kodda 150 MW DF Power Plant.	Item	1	OTM	MD, BRPL	Revenue fund of BRPL	3,150,000.00	16-01-22	30-01-22	20-02-22	06-03-22	29-05-22	26-06-22	180	23-12-22
	Lot-03	Procurement of Ventilation Fan Belt for Kodda 150 MW DF Power Plant.	Item	1	OTM	MD, BRPL	Revenue fund of BRPL	115,000.00	22-04-22	06-05-22	27-05-22	10-06-22	17-06-22	15-07-22	84	07-10-22
GR-15	Lot-01	Procurement of SIEMENS items for Kodda 150 MW DF Power Plant.	Item	4	OTM	MD, BRPL	Revenue fund of BRPL	1,246,150.00	22-04-22	06-05-22	27-05-22	10-06-22	17-06-22	15-07-22	84	07-10-22
GR-16	Lot-04	Procurement of Pressure Transmitter, Humidity & Temperature Transmitter for kodda 150MW power plant.	Item	2	OTM	MD, BRPL	Revenue fund of BRPL	721,500.00	01-11-21	15-11-21	06-12-21	20-12-21	09-01-22	06-02-22	84	01-05-22
GR-17	Lot-02	Procurement for On Grid Solar System (10 kW AC for Dormitory and 10 kW AC for Power Plant) for Kodda 150 MW DF Power Plant.	Item	2	OTM	MD, BRPL	Revenue fund of BRPL	1,314,000.00	12-01-22	26-01-22	16-02-22	02-03-22	15-03-22	12-04-22	80	01-07-22
GR-19	Lot-03	Procurement of Damper control Actuator with gearbox for kodda 150MW Power Plant.	Item	1	OTM	MD, BRPL	Revenue fund of BRPL	1,098,000.00	12-01-22	21-01-22	31-01-22	02-03-22	14-03-22	11-04-22	105	25-07-22
GR-20	Lot-05	Supply, Installation, Testing & Commissioning of 40 KVA Online UPS set for Kodda 150MW Dual Fuel Power Plant.	Item	1	OTM	MD, BRPL	Revenue fund of BRPL	1,280,000.00	10-02-22	19-02-22	01-03-22	31-03-22	28-04-22	28-04-22	77	14-07-22
GR-22	Lot-01	Procurement of Charge air filter for (AAF filter) Kodda 150 MW DF Power Plant.	Item	2	OTM	MD, BRPL	Revenue fund of BRPL	2,517,750.00	16-03-22	30-03-22	20-04-22	04-05-22	15-05-22	12-06-22	84	04-09-22


25/8/22
(Sanjoy Kumar Das)
Sub-Divisional Engineer
B-R Powergen Ltd


28/08/2022
(Md. Motaher Hossain)
Executive Engineer
B-R Powergen Ltd


28.08.2022
Engr. Papon Das
Superintending Engineer (O&M)
B-R Powergen Ltd.


28.08.2022
(Engr. Ashutosh Roy)
Executive Director (Engineering)
B-R Powergen Ltd.


28/8/2022
(Dhurjjati Prosad Sen)
Managing Director (Addl. Charge)
B-R Powergen Ltd.

Annual Procurement Plan 2022-2023 (Goods)

Carried over from 2021-2022

Ministry : Ministry of Power Energy & Mineral Resources


Agency: B-R Powergen Ltd (BRPL)


Procuring Entity Name : Superintending Engineer (O & M)


Budget : Revenue


Date: 28/08/2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-24	Lot-04	Procurement of Desktop PC, computer & printer for Mirsarai 150MW DF Power Plant Project.	Item	2	OTM	MD, BRPL	Revenue fund of BRPL	277,231.00	02-05-22	16-05-22	23-05-22	30-05-22	06-06-22	04-07-22	30	03-08-22
	Lot-05	Procurement of mechanical Consumables for Kodda 150MW DF Power Plant.	Item	55	OTM	MD, BRPL	Revenue fund of BRPL	475,989.00	26-03-22	09-04-22	30-04-22	14-05-22	01-06-22	16-06-22	30	16-07-22
GR-25	Lot-01	Procurement of Water test related equipment & test reagents for Kodda 150MW Dual Fuel Power Plant	Item	1	DPM	MD, BRPL	Revenue fund of BRPL	116,184.00	16-01-22	30-01-22	20-02-22	06-03-22	13-03-22	10-04-22	84	03-07-22
	Lot-02	Procurement of Chemicals (ACC Plus) for Mechanical Maintenance Department of Kodda 150MW Dual Fuel Power Plant	Item	1	DPM	MD, BRPL	Revenue fund of BRPL	850,500.00	12-04-22	26-04-22	17-05-22	31-05-22	07-06-22	05-07-22	84	27-09-22
	Lot-03	Procurement of Nutshell for Kodda 150MW DF Power Plant.	Item	1	DPM	MD, BRPL	Revenue fund of BRPL	1,585,200.00	12-04-22	26-04-22	17-05-22	28-06-22	28-06-22	26-07-22	90	24-10-22
GR-42	Lot-01	Design, Supply, Installation, Testing & Commissioning of Telecommunication, SCADA & NLDC (National Load Dispatch Center of PGCB) Integration System of Kodda 150 MW Dual Fuel Power Plant along with Local Operating Work Station using IEC 60870-5-104 Protocol on Turnkey Basis	Item	1	OTM	MD, BRPL	Revenue fund of BRPL	1,383,015.00	12-04-20	12-04-20	12-04-20	12-04-20	12-04-20	12-04-20	839	30-07-22
Total (BDT)								209,592,463.00								


28/08/2022
(Sanjoy Kumar Das)
Sub-Divisional Engineer (O&M)
B-R Powergen Ltd.


28/08/2022
(Md. Motaher Hossain)
Executive Engineer (P&C)
B-R Powergen Ltd.


28.08.2022
(Engr. Papon Das)
Superintending Engineer (O&M)
B-R Powergen Ltd.



28.08.2022
(Engr. Ashutosh Roy)
Executive Director (Engineering)
B-R Powergen Ltd.



28/08/2022
(Dhurjjati Prosad Sen)
Managing Director (Addl. Charge)
B-R Powergen Ltd.


Annual Procurement Plan 2022-2023 (Works)


Carried over from 2021-2022


Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-09	Lot-01	SCADA integration GE service for kodda 150 MW DF Power Plant	Item	1	DPM	MD, BRPL	Revenue fund of BRPL	1,500,000.00	15-11-21	29-11-21	20-12-21	03-01-22	10-01-22	07-02-22	360	02-02-23
Total (BDT)								1,500,000.00								


28/08/22
(Sanjoy Kumar Das)
Sub-Divisional Engineer (O&M)
B-R Powergen Ltd.


28/08/2022
(Md. Motaher Hossain)
Executive Engineer (P&C)
B-R Powergen Ltd.


28.08.2022
(Engr. Papon Das)
Superintending Engineer (O&M)
B-R Powergen Ltd.



28.08.2022
(Engr. Ashutosh Roy)
Executive Director (Engineering)
B-R Powergen Ltd.



28/08/22
(Dhurjjati Prosad Sen)
Managing Director (Addl. Charge)
B-R Powergen Ltd.


Annual Procurement Plan 2022-2023 (Services)


Carried over from 2021-2022


Package No	Lot No	Description of procurement package Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost(BDT)	Invite/Advertise Tender EOI	Issue RFP	Tender/Technical Proposal Opening	Tender/Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SR-10	Lot-1	Owner's Engineering Services for Sreepur 150 MW HFO Based Power Plant Project of B-R Powergen Ltd.	Item	1	QCBS	Board, BRPL	Revenue fund of BRPL	23,160,082.00	09-03-22	23-03-22	13-04-22	27-04-22	04-05-22	11-05-22	07-07-22	27-07-22	720	16-07-24	
SR-11	Lot-01	Consultancy service of ISO 9001,14001,45601 for B-R Powergen Ltd. and Kodda 150 MW DF Power Plant.	Item	1	QCBS	MD, BRPL	Revenue fund of BRPL	511,111.00	26-01-22	09-02-22	02-03-22	16-03-22	23-03-22	30-03-22	02-06-22	22-06-22	97	27-09-22	
SR-12	Lot-01	Feasibility study for Mymensingh 400 MW (+10%) Power Plant	Item	1	QCBS	MD, BRPL	Revenue fund of BRPL	14,574,977.00	01-11-21	11-12-21	01-01-22	15-01-22	22-01-22	29-01-22	29-03-22	18-04-22	180	15-10-22	
SR-14	Lot-02	Consultancy services for Initial Environmental Examination (IEE), Census Survey and Boundary Demarcation for proposed 100 MW Solar Power Plant Project at Madarganj, Jamalpur	Item	1	SSS	MD, BRPL	Revenue fund of BRPL	3,700,000.00	13-08-22	27-08-22	01-09-22	06-09-22	11-09-22	12-09-22	12-09-22	22-09-22	180	21-03-23	
Total (BDT)								41,946,170.00											


 (Sanjoy Kumar Das)
 Sub-Divisional Engineer (O&M)
 B-R Powergen Ltd.


 (Md. Motaheer Hossain)
 Executive Engineer (P&C)
 B-R Powergen Ltd.



 (Engr. Papon Das)
 Superintending Engineer (O&M)
 B-R Powergen Ltd.



 (Engr. Ashutosh Roy)
 Executive Director (Engineering)
 B-R Powergen Ltd.



 (Dhurjjati Prosad Sen)
 Managing Director (Addl. Charge)
 B-R Powergen Ltd.


Summary of Annual Procurement Plan 2022-2023
Carried over from 2021-2022


Summary	Estimated Price
GOODS	BDT 209,592,463.00
WORKS	BDT 1,500,000.00
SERVICES	BDT 41,946,170.00
Total	BDT 253,038,633.00


26/08/22
(Sanjoy Kumar Das)
Sub-Divisional Engineer (O&M)
B-R Powergen Ltd.


28/08/2022
(Md. Motaher Hossain)
Executive Engineer (P&C)
B-R Powergen Ltd.


28.08.2022
(Engr. Papon Das)
Superintending Engineer (O&M)
B-R Powergen Ltd.


28.08.2022
(Engr. Ashutosh Roy)
Executive Director (Engineering)
B-R Powergen Ltd.


26/08/22
(Dhurjjati Prosad Sen)
Managing Director (Addl. Charge)
B-R Powergen Ltd.