

Ministry : Ministry of Power Energy & Mineral Resources

Agency : B-R Powergen Ltd (BRPL)

Procuring Entity Name : Superintending Engineer (O & M)

Date: 08/08/2023

Name of the Power Plant: Sreepur 150 (+10%) MW Power Plant Project

Package No	Description of procurement package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Thousand, BDT	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Tender/ Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Time time to Contract Signature	Time for completion of Contract
New Proposal																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-26	Detail study on water resources availability and impact due to abstraction, use and discharge to the project area and surroundings considering the shallow and deep aquifer, EIA, SIA and model simulation for Sreepur 150 (+10%) MW Power Plant Project	Man Month	11	SSS (National)	Board	Revenue Budget	7,000.00	Planned Dates	--	25/08/2023	22/09/2023	29/09/2023	06/10/2023	11/10/2023	01/11/2023	29/11/2023		28/03/2024
								Planned Days			28	7	7	5	21	28	96	120 days
								Actual Dates										

SUMMARY OF EXISTING AND REVISED ANNUAL PROCUREMENT PLAN 2023-2024

Summary	Total Estimated Cost in Thousand (BDT)		Increased Amount in Thousand (BDT)
	Existing APP	Revised APP	
Services	2,32,379.00	2,39,379.00	7,000.00


08/08/2023
(Md. Motaher Hossain)
Executive Engineer
B-R Powergen Ltd


08.08.2023
Engr. Papon Das
Superintending Engineer (O&M)
B-R Powergen Ltd.


08.08.2023
Engr. Ashutosh Roy
Executive Director (Engineering)
B-R Powergen Ltd.


08/08/2023
(Dhurjati Prosad Sen)
Managing Director
B-R Powergen Ltd.